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Grant Number:
B-08-DN-44-0001

Grantee Name:
Rhode Island State Program

Grant Amount:
$19,600,000.00

Estimated PI/RL Funds:
$1,427,732.00

Obligation Date: Award Date:

03/12/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,027,732.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

Progress Towards National Objective Targets:
 
Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households.  All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).
 
Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA).  All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI.  It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective. 
 
Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective.  A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.
 
Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI).  Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective. 
 
State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA). 
 
Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:

Progress Towards Activity Type Targets
 
To date, Rhode Island has committed nearly all funds allocated under NSP I to site-specific projects.  Activity Type expenditure goals have
been achieved in nearly all categories.  As anticipated, demand has exceeded resources available.  Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered.  Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed.  The next report will provide
a comprehensive account of obligations in DRGR.
 

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
Michael Tondra
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$0.00

N/A

$8,445,987.91

$8,138,346.00

$3,103,418.95

$2,726,938.67

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$20,427,687.06

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$3,654,318.95

$13,635,772.75

$20,427,687.06

Overall

Program Income Received

$0.00

$7,873,884.01

In this Quarter, the Rhode Island NSP adjusted the "Project" expenditure goals, transferring a portion of Demolition
funding to Acquisition/Rehabilitation financing. Modifications were determined necessary to meet actual demand. 
As advised by HUD staff and HUD's NSP Technical Assistance provider, the change was published for public
comment on the State's NSP website for a period of 15-days.  No comments were received.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$261,993.54

$0.00

To Date

Limit on Public Services

$8,138,346.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$261,993.54

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $8,489,295.81

Overall Benefit Percentage (Actual)

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$2,726,938.67 $8,445,987.91Total Funds Drawdown
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Nearly all remaining NSP funds have been "obligated" to specific project sites.  Contracts have been signed and
construction is underway on most assisted activities.   A limited number of activities are awaiting committment of
other resources for construction.  Rhode Island anticipates generation of a limited amount of program income in the
next quarter (and beyond) which will help to funds additional activities.  The State is maintaining a list of potential
projects ready to proceed if additional NSP monies become available.
 A total of $2,726,939 (14%) has been "expended & disbursed" over the last quarter.  A total of $9,458,418  (48%)
has been "expended & disbursed" to date.  The State is on target to fully expend funds in a timely fashion.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

099, Administrative Costs $35,272.37 $1,960,000.00 $141,993.54

101, State Homebuyer Assistance $0.00 $2,298,000.00 $2,017,737.00

102, State Acquisition/Rehabilitation $1,556,874.99 $7,338,000.00 $1,797,605.53

103, Land Bank $493,381.18 $4,092,475.00 $3,521,601.71

104, State Demolition/Infrastructure $0.00 $864,000.00 $0.00

105, Homebuyer Counseling $0.00 $40,000.00 $6,750.00

107, Providence Homebuyer Assistance $81,000.00 $300,000.00 $105,500.00

108, Providence Acquisition/Rehabilitation $560,410.13 $1,800,000.00 $734,800.13
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,054,487.00

N/A State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$1,054,487.00

$0.00

$0.00

$0.00

$177,568.37

$141,993.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

099-1a

$35,272.37

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$70,847.20

To Date

03/09/2009

 (  )

$141,993.54

Total Funds Expended

Responsible Organization:

$141,993.54

Administration Under Way

Activity Description:

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Administrative costs drawndown by Rhode Island Housing and the State of Rhode Island related to expenses necessary for the
administration of the Neighborhood Stabilization Program.  Currently, the State is in transition in staffing the NSP.

Activity Progress Narrative:

State AdministrationActivity Title:

Project Number:

099

Project Title:

Administrative Costs

$141,993.54$141,993.54State of Rhode Island

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$35,272.37     Program Funds Drawdown $141,993.54
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Activity Locations
Address County State ZipCity Status / Accept

NANAVarious 00000Various Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,155.94

N/A City of Providence

Total Projected Budget from All Sources

Match Contributed

$360,155.94

$0.00

$0.00

$0.00

$300,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

099-1b

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$180,000.00

To Date

03/09/2009

 (  )

$120,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Providence's Administration Allocation.

Location Description:

Providence NSP Areas.

The City of Providence has drawndown funds relative to administering their NSP program.

Activity Progress Narrative:

Providence AdministrationActivity Title:

Project Number:

099

Project Title:

Administrative Costs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $120,000.00
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Activity Locations
Address County State ZipCity Status / Accept

NANAVarious Streets 00000Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,566.49

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$66,566.49

$0.00

$0.00

$0.00

$42,801.06

$42,801.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-1 (Various Sites inspections and appraisals)

$26,696.52

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$26,696.52

To Date

03/09/2009

Direct ( HouseHold )

$42,801.06

Total Funds Expended

Responsible Organization:

$42,801.06

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Activity delivery costs, inspections

Location Description:

Various properties had inspections and appraisals prior to acquisitions. (Ongoing)

Activity Progress Narrative:

Activity Delivery CostActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$42,801.06$42,801.06Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$26,696.52     Program Funds Drawdown $42,801.06
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Activity Locations
Address County State ZipCity Status / Accept

NANAVarious 00000Various NSP Cities Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$703,701.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$703,701.00

$0.00

$0.00

$0.00

$703,701.00

$631,981.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-10 (Blackstone Valley Gateway Rehab)

$631,981.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2010

$703,701.00

To Date

11/15/2009

Direct ( HouseHold )

$631,981.00

Total Funds Expended

Responsible Organization:

$631,981.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PCDC is the developer of these seven units which are located in 2 different buildings.
Category E activity providing housing for low-income households.

Location Description:

These 2 properties are located at 216 Broad Street and 17 Nickerson Street in Pawtucket  RI.

Contract has been executed for activity; Construction is underway.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$631,981.00$631,981.00State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 7

0/7# of Multifamily Units 0

$631,981.00     Program Funds Drawdown $631,981.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA216 Broad Street 02860Pawtucket Not Validated / N

NANA17 Nickerson Street 02860Pawtucket Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/7 0/0 7/7# of Households 7 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$170,000.00

$0.00

$0.00

$0.00

$170,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-11 (1-3 Sisson St Rehab)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2010

$170,000.00

To Date

01/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

House of Hope (HOH) is renovating this 2 family property that will be rented to an affordable renter.

Location Description:

Two family home located in West Warwick RI.

Landbanked property that will be developed by House of Hope.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1-3 Sisson Street 02893West Warwick Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 1/0 2/2# of Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-12 (7 Curtis St Rehab)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/30/2010

$150,000.00

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Olyneville Housing Corporation will begin renovating this 3 family home which will be rented to 3 low to moderate income
families.

Location Description:

Three family home located in the Olneyville neighborhood of Providence.

Landbank property to b developed by Olneyville Housing Corp.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$0.00$0.00State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA7 Curtis Street 02909Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$295,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$295,000.00

$0.00

$0.00

$0.00

$295,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-13 ( 24 & 43  Hyat, 66 Joslin St)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/30/2010

$295,000.00

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Olneyville housing corporation is acquiring and renovating two multifamily properties.  Once renovations are completed, OHC
would sell 43 Hyat Street to an owner occupied resident and the other two properties (24-26 Hyat street and 66 Joslin St) will
have an affordable tenant.

Location Description:

Three multifamily properties located in the Olyneyville Neighborhood of Providence. The addresses are 24-26 Hyat street a 3
family home, 43  Hyat Street a single family home and 66 Joslin St a 2 family home.

Olneyville Housing Corp is currently securing additional funds for the rehabilitation of the three buildings.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 6

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA43 Hyat Street 02909Providence Not Validated / N

NANA66 Joslin Street 02909Providence Not Validated / N

NANA24-26 Hyat Street 02909Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/8# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 5/8 1/0 6/8# of Households 5 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,223.98

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$62,223.98

$0.00

$0.00

$0.00

$8,150.00

$8,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-14 (41 Pekin St)

$8,150.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/30/2010

$8,150.00

To Date

02/01/2010

Direct ( HouseHold )

$8,150.00

Total Funds Expended

Responsible Organization:

$8,150.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.  This property will be sold to an
eligible owner occupied homebuyer.

Location Description:

This two family home is located in the Smith Hill Neighborhood in the City of Providence.

Consturction is underway by Smith Hill CDC.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$8,150.00$8,150.00State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

$8,150.00     Program Funds Drawdown $8,150.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA41 Pekin Street 02908Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/1 1/1 2/2# of Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$850,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$850,000.00

$0.00

$0.00

$0.00

$850,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-15 (485 Plainfield St Rehab)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

$850,000.00

To Date

06/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

RI family Life Center Rehab of the former sealtest icecream manufacturing building built in 1910.  Building will be converted into
21 rental units into permament supportive housing for formerly incarcerated individuals who are at risk of becoming homeless
upon their release from prison.
Category E activity providing housing for low-income households.

Location Description:

Rehabiliation of a former manufacturing facility in Providence. 

RI Family Life Center is currently seeking additional funding sources.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA485 Plainfield Street 02909Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

21/7# of Housing Units 21

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/7 0/0 10/7# of Households 10 10 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,900.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$38,900.00

$0.00

$0.00

$0.00

$91,400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-17 (99 Tell St Rehab)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

$91,400.00

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Habitat for Humanity will renovate and sell this single family home to a very low income homebuyer.

Location Description:

Single family home located in the City of Providence RI.

Habitat for for humanity is the developer.  They have not started the rehabilitation of the property as of yet.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 2

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA99 Tell Street 02909Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 0/0 2/1# of Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$768,450.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$768,450.00

$0.00

$0.00

$0.00

$768,450.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-18 (88 Northeast St Rehab)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

$768,450.00

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Neighborworks Blackstone River Valley will rehabilitate this vacant mill building into 6 affordable rentals units.  Two tenants will
be below 50% of AMI and the remaining 4 tenants will be at 80% of AMI.
Category E activity providing housing for low-income households.

Location Description:

Vacant Mill building located in Constitution Hill neighborhood of Woonsocket RI.

Neighborworks Blackstone River Vallet has bit started construction as of yet.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$0.00$0.00State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 6

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA88 Northeast Street 02895Woonsocket Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

4 2/2 4/4 6/6# of Households 2 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,077.48

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$243,077.48

$0.00

$0.00

$0.00

$217,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-19 (242-244 Cottage St Rehab)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

$217,000.00

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

The Pawtucket Redevelopment Agency will rehabilitate a three family home and transfer the property to Pawtucket Community
Development Corp (PCDC).  PCDC will lease the apartments to families making between 30-120% of AMI.

Location Description:

Three family home located at 242-244 Cottage Street in Pawtucket RI.

Pawtucket redevelopement agency has not started construction as of yet.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$0.00$0.00State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA242-244 Cottage Street 02860Pawtucket Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 1/0 2/0 3/3# of Households 1 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,701.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$156,701.00

$0.00

$0.00

$0.00

$176,350.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-20 (5-7 Wendell St Rehab)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

$176,350.00

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

West Elmwood Housing will rehabilitate then lease this three family house to tenants at or below 50% of AMI.

Location Description:

Three unit building located at 5-7 Wendell Street is in the City of Providence.

West Elmwood housing is the developer of this 3 family home that is a part of their rental portfolio.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

0/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA5-7 Wendell Street 02909Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,868.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$301,868.00

$0.00

$0.00

$0.00

$301,868.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-21 (1168 Chalkstone Rehab)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

$301,868.00

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

D & P Real Estate Advisors are developing this property for the non profit the Blessing Way.  All thevtenants will be at or below
50% of AMI.

Location Description:

Three family home located in the City of Providence.

No changes in status, project has not started construction as of yet.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

0/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1168 Chalkstone Ave 02908Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/3 3/0 3/3# of Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,751.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$82,751.00

$0.00

$0.00

$0.00

$82,751.00

$82,751.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-3a (395 Central St Rehab)

$82,751.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/28/2010

$82,751.00

To Date

12/01/2009

Direct ( HouseHold )

$82,751.00

Total Funds Expended

Responsible Organization:

$82,751.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REACH will lease this 3 family home to low income families upon completion

Location Description:

3 family home located in central falls

Activity contract executed; construction underway by REACH.  Activity nearly complete.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$82,751.00$82,751.00State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$82,751.00     Program Funds Drawdown $82,751.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA395 Central Street 02863Central Falls Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,402.21

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$77,402.21

$0.00

$0.00

$0.00

$57,239.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-4 (175 Cross St Rehab)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2009

$0.00

To Date

10/22/2009

Direct ( HouseHold )

$57,239.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Gut rehab of 2 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH. 
One of the units will be owner occupied.  Rehabilitation of the house is almost complete.

Location Description:

Rehabilitation of 2 family home located in Central Falls.

The rehabilitation of this property is forthcoming.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$0.00$0.00Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 2

$0.00     Program Funds Drawdown $57,239.00

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

NANA175 Cross Street 02863Central Falls Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/1 2/1 4/2# of Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,720.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$38,720.00

$0.00

$0.00

$0.00

$38,720.00

$38,720.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-4a (175 Cross St Rehab)

$38,720.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/31/2010

$38,720.00

To Date

12/01/2009

Direct ( HouseHold )

$38,720.00

Total Funds Expended

Responsible Organization:

$38,720.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REACH has almost completed the renovation of this 2 family home which will be sold to an owner occupied homebuyer.

Location Description:

Two family home in Central Falls Rhode Island.

Construction almost completed on the renovation of this 2 family home.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$38,720.00$38,720.00State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

$38,720.00     Program Funds Drawdown $38,720.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA175 Cross Street 02863Central Falls Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 1/0 2/2# of Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$210,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-5 (1040 Broad St Rehab)

$210,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$500,000.00

To Date

11/15/2009

Direct ( HouseHold )

$210,000.00

Total Funds Expended

Responsible Organization:

$210,000.00

Construction of new housing Under Way

Activity Description:

Stop Wasting Abandoned Property (SWAP) is in the process of developing a mixed use building with 6 residential rental units
and 3 ground floor commercial bays.
Category E activity providing housing for low-income households.

Location Description:

1040 Broad Street Providence RI.

Activity contract executed; construction underway.

Activity Progress Narrative:

New Mixed Use DevelopmentActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$210,000.00$210,000.00State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 6

0/6# of Multifamily Units 0

$210,000.00     Program Funds Drawdown $210,000.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1040 Broad 02903Provience Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 3/6 3/0 6/6# of Households 3 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$24,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-6 (12-14 Osborn St Rehab)

$24,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$300,000.00

To Date

11/15/2009

Direct ( HouseHold )

$24,000.00

Total Funds Expended

Responsible Organization:

$24,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

The property is located at 12-14 Osborn Street in the Smith Hill Neighborhood of the City of providence.

Activity contract executed; construction underway.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$24,000.00$24,000.00State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

0/3# of Singlefamily Units 0

$24,000.00     Program Funds Drawdown $24,000.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA12-14 Osborn St 02908Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 3 3 100.00

42

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$794,972.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$794,972.00

$0.00

$0.00

$0.00

$486,576.47

$486,576.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-7 (1380 Broad New Construction/24 Calla
Rehab)

$486,576.47

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$486,576.47

To Date

11/15/2009

Direct ( HouseHold )

$486,576.47

Total Funds Expended

Responsible Organization:

$486,576.47

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Omni development corporation will develop these properties into rental housing for homeless veterans. Construction is currently
underway. 

Location Description:

Omni Development Corp is currently developing a new mixed use building at 1380 Broad Street (12 residential and 3
commercial bays) and the renovation of 24 Call Street a 2 family home.

Activity contract executed; construction underway. Activity nearly complete.

Activity Progress Narrative:

New Construction/Rehab of existing structureActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$486,576.47$486,576.47State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 14

$486,576.47     Program Funds Drawdown $486,576.47
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Activity Locations
Address County State ZipCity Status / Accept

NANA1380 Broad Street 02905Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/14 0/0 8/14# of Households 8 8 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$24,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-8 (5-7 Inkerman St Rehab)

$24,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/28/2010

$200,000.00

To Date

11/15/2009

Direct ( HouseHold )

$24,000.00

Total Funds Expended

Responsible Organization:

$24,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

This property is located in the Smith Hill neighborhood in the City of Providence.

Activity contract executed; construction underway.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$24,000.00$24,000.00State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

$24,000.00     Program Funds Drawdown $24,000.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA5-7 Inkerman St 02908Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$24,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-9 (5-7 Osborn St Rehab)

$24,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/28/2010

$300,000.00

To Date

11/15/2009

Direct ( HouseHold )

$24,000.00

Total Funds Expended

Responsible Organization:

$24,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

This 3 family home is located in the Smith Hill Neighborhood in the City of Providence.

Activity contract executed; construction underway.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$24,000.00$24,000.00State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$24,000.00     Program Funds Drawdown $24,000.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA5-7 Osborn Street 02908Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 3/3# of Households 2 3 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380,000.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$380,000.00

$0.00

$0.00

$0.00

$205,746.12

$205,746.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-1a (Feasibility Fund)

$64,733.12

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$64,733.12

To Date

03/09/2009

 (  )

$205,746.12

Total Funds Expended

Responsible Organization:

$205,746.12

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include
appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Expenses related to this activity are for appraisals, legal (title) and lead clearance.

Activity Progress Narrative:

Activity Delivery Cost - Feasibility FundActivity Title:

Project Number:

103

Project Title:

Land Bank

$205,746.12$205,746.12Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

200/100# of Properties 100

This Report Period Cumulative Actual Total / Expected

Total Total

250/150# of Housing Units 100

$64,733.12     Program Funds Drawdown $205,746.12
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Activity Locations
Address County State ZipCity Status / Accept

NANAVarious Address 00000Statewide Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$670,421.67

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$670,421.67

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-1b (Activity Delivery Costs for Land Bank)

$82,899.43

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$82,899.43

To Date

03/09/2009

 (  )

$100,000.00

Total Funds Expended

Responsible Organization:

$100,000.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Activity Delivery Costs for property management fees.

Location Description:

Various locations will be have property management funds utilized from this fund.

All properties acquired by the Land Bank program will have funds expended from this source to pay for property management.

Activity Progress Narrative:

Activity Delivery CostsActivity Title:

Project Number:

103

Project Title:

Land Bank

$100,000.00$100,000.00Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

200/100# of Properties 100

This Report Period Cumulative Actual Total / Expected

Total Total

200/100# of Housing Units 100

$82,899.43     Program Funds Drawdown $100,000.00
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Activity Locations
Address County State ZipCity Status / Accept

NANAVarious 00000Various Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,933.40

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$44,933.40

$0.00

$0.00

$0.00

$49,933.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-42 (87 Comstock Avenue)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$5,000.00

To Date

10/22/2009

Area (  )

$44,933.40

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Stop Wasting Abandoned Property is the designated developer for this site.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $44,933.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,520.96

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$179,520.96

$0.00

$0.00

$0.00

$179,520.96

$179,520.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-45 (153 Ontario St. Land Bank)

$179,520.96

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/13/2010

$179,520.96

To Date

01/13/2009

 (  )

$179,520.96

Total Funds Expended

Responsible Organization:

$179,520.96

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

RI housing will landbank property until additional rehab resources are identified.

Location Description:

Multi family home consisting of four units located in the elmwood neighborhood of the city of providence.  The Providence
Revolving Fund will be the developer of this property.

NSP Land Bank, property acquired.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

$179,520.96$179,520.96Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 3

$179,520.96     Program Funds Drawdown $179,520.96
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Activity Locations
Address County State ZipCity Status / Accept

NANA153 Ontario 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,421.92

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$28,421.92

$0.00

$0.00

$0.00

$28,421.92

$28,421.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-46 (21-23 Audrey St Land Bank)

$28,421.92

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/13/2010

$28,421.92

To Date

01/13/2010

 (  )

$28,421.92

Total Funds Expended

Responsible Organization:

$28,421.92

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

RI housing will landbank property until additional rehab resources are identified.

Location Description:

Two family home located in the Olyneville neighborhood of the city of providence.  Olneyville Housing Corp is the developer of
this property.

NSP Land Bank, property acquired.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

$28,421.92$28,421.92Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

$28,421.92     Program Funds Drawdown $28,421.92
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Activity Locations
Address County State ZipCity Status / Accept

NANA21-23 Audrey 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,036.06

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$48,036.06

$0.00

$0.00

$0.00

$48,036.06

$48,036.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-47 (51 Hyat St Land Bank)

$48,036.06

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/13/2010

$48,036.06

To Date

01/13/2010

 (  )

$48,036.06

Total Funds Expended

Responsible Organization:

$48,036.06

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

RI housing will landbank property until additional rehab resources are identified.  Property will be developed by Olyneville
Housing Corp.

Location Description:

Single family home located in the Olneyville section of the city of Providence.

NSP Land Bank, property acquired.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

$48,036.06$48,036.06Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

$48,036.06     Program Funds Drawdown $48,036.06
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Activity Locations
Address County State ZipCity Status / Accept

NANA51 Hyat 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,532.38

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$35,532.38

$0.00

$0.00

$0.00

$35,532.38

$35,532.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-48 (67 Julian St Land Bank)

$35,532.38

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/13/2010

$35,532.38

To Date

01/13/2010

 (  )

$35,532.38

Total Funds Expended

Responsible Organization:

$35,532.38

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

RI housing will landbank property until additional rehab resources are identified.  Property will be developed by Olyneyville
Housing Corp.

Location Description:

Three family homoe located in the Olyneyville neighborhood of the city of providence.

NSP Land Bank, property acquired.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

$35,532.38$35,532.38Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$35,532.38     Program Funds Drawdown $35,532.38
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Activity Locations
Address County State ZipCity Status / Accept

NANA67 Julian 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,237.31

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$54,237.31

$0.00

$0.00

$0.00

$54,237.31

$54,237.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-49 (44 Julian St Land Bank)

$54,237.31

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/13/2010

$54,237.31

To Date

01/13/2010

 (  )

$54,237.31

Total Funds Expended

Responsible Organization:

$54,237.31

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

RI housing will landbank property until additional rehab resources are identified.  Property will be developed by Olyneyville
Housing Corp.

Location Description:

Multi family building consisting of six units located in the Olyneville Neighorhood of Providence.

NSP Land Bank, acquired property.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

$54,237.31$54,237.31Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/1# of Properties 6

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 6

$54,237.31     Program Funds Drawdown $54,237.31
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Activity Locations
Address County State ZipCity Status / Accept

NANA44 Julian 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,023.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$36,023.00

$0.00

$0.00

$0.00

$36,023.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103 - 50 (112 Cowden St Land Bank)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2010

$36,023.00

To Date

03/01/2010

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

REACH will rehab and place on market to affordable renters.

Location Description:

2 family home located in central falls ri

Land banked by RIH on behalf of REACH.  The developer is in the process of obtaining additional funds to rehab the property.

Activity Progress Narrative:

112 Cowden St Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA112 Cowden Street 02863Central Falls Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,705.07

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$11,705.07

$0.00

$0.00

$0.00

$12,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

104-2 (541-543 Pine St Demolition)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/01/2010

$12,000.00

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

REACH the developer will demolish the property.  Property will be partially used by a charter school and eventually the new
construction of a single family home.

Location Description:

Existing property is located at 541-543 Pine Street Central Falls RI.

Activity Progress Narrative:

Demolition of residential buildingActivity Title:

Project Number:

104

Project Title:

State Demolition/Infrastructure

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,950.00

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$35,950.00

$0.00

$0.00

$0.00

$45,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

104-3 (18-20 Hillard St Demolition)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/01/2010

$45,000.00

To Date

02/01/2010

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Olyneyville Housing Corp will demolish the property to provide parking for other affordable units that they are developing in the
area.

Location Description:

18-20 Hillard Street is an existing delapidated 2 family home located in the Olyneyville section of the City of Providence.

Activity Progress Narrative:

Demolition of Residential StructuresActivity Title:

Project Number:

104

Project Title:

State Demolition/Infrastructure

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,550.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$5,550.00

$0.00

$0.00

$0.00

$5,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

105-2 (Homebuyer Training Reimbursement)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/22/2010

$5,250.00

To Date

01/22/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The Housing Network of Rhode Island provided the required homebuyer's counseling classes to first time homebuyers.  We pay
the Housing Network of Rhode Island $150 for each homebuyer that completes the class.

Location Description:

Various locations throughout the NSP communties.

Activity Progress Narrative:

Homebuyer CounselingActivity Title:

Project Number:

105

Project Title:

Homebuyer Counseling

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/38# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/5 0/30 0/35# of Households 0 0 0

0 0/5 0/30 0/35# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

107-3 (43-45 Harold Street)

$30,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2009

$30,000.00

To Date

10/13/2009

Direct ( HouseHold )

$30,000.00

Total Funds Expended

Responsible Organization:

$30,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The City of Providence has provided $30,000. as an acquisitions financing mechanism for the homebuyer.  The city provided
this assistance under their equity sharing program.  Their equity sharing program is secured by a lien on the property.  If the
homeowner sells the property, the city will share in the profits derived from the sale less the closing cost expenses. 

Location Description:

Single family home located in the Valley Neighborhood within the City of Providence.

Acquisition financing for a homeowner assisted under the City of Providence, hombuyer assistance program. 

Activity Progress Narrative:

Acquisitions FinancingActivity Title:

Project Number:

107

Project Title:

Providence Homebuyer Assistance

$30,000.00$30,000.00City of Providence

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$30,000.00     Program Funds Drawdown $30,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

74

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$51,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

107-6 (47 Powhattan St) (Providence Rehab)

$51,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/31/2010

$51,000.00

To Date

04/01/2010

Direct ( HouseHold )

$51,000.00

Total Funds Expended

Responsible Organization:

$51,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Upon completion of the rehabilitation of the property, the developer, Rejuvenation L.L.C. will sell property to a qualified owner
occupied homebuyer.

Location Description:

Two family home located in the historic Armory district of Providence.

Acquisition financing assistance to homebuyer under Providence (subrecipient) homebuyer assistance program.

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

107

Project Title:

Providence Homebuyer Assistance

$51,000.00$51,000.00City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$51,000.00     Program Funds Drawdown $51,000.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA47 Powhattan 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/1 1/2# of Households 0 1 0.00

0 0/1 0/1 1/2# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,839.50

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$42,839.50

$0.00

$0.00

$0.00

$42,839.50

$42,839.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-1 (162 Devonshire St Rehab)

$42,839.50

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/31/2010

$0.00

To Date

05/14/2009

Direct ( HouseHold )

$42,839.50

Total Funds Expended

Responsible Organization:

$42,839.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of a owner occupied single family home.

Location Description:

Property located in the Wanskuck neighborhood of the city of providence.

City of Providence (Subrecipient) homeownership project under contract and underway.

Activity Progress Narrative:

162 Devonshire StreetActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$42,839.50$42,839.50City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 1

$42,839.50     Program Funds Drawdown $42,839.50
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Activity Locations
Address County State ZipCity Status / Accept

NANA162 Devonshire 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/1 3/1# of Households 0 1 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$62,703.10

$62,703.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-10 (43 Hyat St Rehab)

$62,703.10

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/01/2010

$62,703.10

To Date

12/01/2009

Direct ( HouseHold )

$62,703.10

Total Funds Expended

Responsible Organization:

$62,703.10

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Olneyville Housing Corp will renovate this single family home and sell to an owner occupied homebuyer.

Location Description:

Single family home located in the olneyville neighborhood of the City of Providence.

City of Providence (Subrecipient) homeownership project under contract and underway.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$62,703.10$62,703.10City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

$62,703.10     Program Funds Drawdown $62,703.10
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Activity Locations
Address County State ZipCity Status / Accept

NANA43 Hyat 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 1/1# of Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$46,803.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-11 (87 Princeton Street)

$46,803.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/01/2010

$100,000.00

To Date

12/01/2009

Direct ( HouseHold )

$46,803.00

Total Funds Expended

Responsible Organization:

$46,803.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The developer, Rejuvenation LLC will renovate and remodel this historic home then sell to an owner occupant.

Location Description:

Single family home located in the historic Armory Neighborhood within the City of Providence.

City of Providence (Subrecipient) homeownership project under contract and underway.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$46,803.00$46,803.00City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

0/1# of Singlefamily Units 0

$46,803.00     Program Funds Drawdown $46,803.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA87 Princeton 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 1/1# of Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-12 (Providence Rehab 51 Hyatt St)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$75,000.00

To Date

02/11/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Olyneyville Housing Development Corp will rehabilitate and sell this home to a owner occupied resident.

Location Description:

Single family home located in the Olyneville section of the City of Providence.

Activity Progress Narrative:

City of Providence RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$74,786.22

$74,786.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-13 (Providence Rehab 102 Mitchell Street)

$74,786.22

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$74,786.22

To Date

02/11/2010

Direct ( HouseHold )

$74,786.22

Total Funds Expended

Responsible Organization:

$74,786.22

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Works RI will renovate this 2 family home and sell to an owner occupied resident.

Location Description:

2 unit building located in the City of Providence

City of Providence (Subrecipient) homeownership project under contract and underway.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$74,786.22$74,786.22City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

$74,786.22     Program Funds Drawdown $74,786.22
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Activity Locations
Address County State ZipCity Status / Accept

NANA102 Mitchell 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$90,000.00

$0.00

$0.00

$0.00

$79,445.00

$79,445.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-14(Providence Rehab 31 Mawney Street)

$79,445.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$79,445.00

To Date

02/11/2010

Direct ( HouseHold )

$79,445.00

Total Funds Expended

Responsible Organization:

$79,445.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CWRI will renovate and sell this 2 family home to an owner occupied resident.

Location Description:

Two family located in the City of Providence.

City of Providence (Subrecipient) homeownership project under contract and underway.

Activity Progress Narrative:

Rehab of Residential StructuresActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$79,445.00$79,445.00City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

$79,445.00     Program Funds Drawdown $79,445.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA102 Mitchell 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 1/2# of Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$197,000.00

$0.00

$0.00

$0.00

$199,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-15 (Providence Rehab 367 Friendship St)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$199,900.00

To Date

02/11/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP will renovate and sell this two family home to an owner occupied resident.

Location Description:

Two family home located in Upper South Providence.

Activity Progress Narrative:

RehabilitationActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$67,000.00

$0.00

$0.00

$0.00

$67,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-16(39 Burnside Street Providence Rehab)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$67,000.00

To Date

02/11/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP will renovate and sell this single family home to an owner occupant.

Location Description:

Single family home located in Providence.

Activity Progress Narrative:

RehabilitationActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

92

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-17(118 Potters Ave Providence Rehabilitation)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$75,000.00

To Date

02/11/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP wil renovate and resell this property to an owner occupied homebuyer.

Location Description:

Single family home located in the city of providence

Activity Progress Narrative:

RehabilitationActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,999.63

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$197,999.63

$0.00

$0.00

$0.00

$190,660.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-18(153 Ontario St Providence Rehab)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$190,660.50

To Date

02/11/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Providence Revolving Fund will renovate and sell home to owner occupied homebuyer.

Location Description:

Three family home converted into a two family home.

Activity Progress Narrative:

RehabilitationActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

95

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,820.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$186,820.00

$0.00

$0.00

$0.00

$186,820.00

$186,820.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-2 (169 Congress Ave Rehab)

$96,139.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/31/2010

$96,139.00

To Date

05/15/2009

Direct ( HouseHold )

$186,820.00

Total Funds Expended

Responsible Organization:

$186,820.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of existing 2 family home by the Providence Revolving Fund.

Location Description:

Property located in historic elmwood district.

City of Providence (Subrecipient) homeownership project under contract and underway.

Activity Progress Narrative:

Rehabilitation FundsActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$186,820.00$186,820.00City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/2# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/2 5/2# of Households 0 1 80.00

$96,139.00     Program Funds Drawdown $186,820.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA169 Congress 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,400.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$49,400.00

$0.00

$0.00

$0.00

$50,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-4 (37 Stillwater Ave Rehab)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/31/2010

$43,151.00

To Date

09/30/2009

Direct ( HouseHold )

$6,849.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Property will be rehabilatated for owner occupied residence.  Property is part of the equity sharing program and when owner
sells property the city will recoup 50% of the profit after closing cost expenses are paid.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the City of Providence.

Activity Progress Narrative:

Rehabilitation of StructuresActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $6,849.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,700.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$30,700.00

$0.00

$0.00

$0.00

$30,700.00

$30,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-5 (90 Cumeford Street Rehab)

$25,840.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/31/2010

$25,840.00

To Date

09/30/2009

Direct ( HouseHold )

$30,700.00

Total Funds Expended

Responsible Organization:

$30,700.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the
profit after closing cost expenses are paid.

Location Description:

Single family home is located in the Silver Lake neighborhood of Providence.  Owner also received homebuyers assistance in
the amount of $10,000.

City of Providence (Subrecipient) homeownership project under contract and underway.

Activity Progress Narrative:

Rehabilitation of ResidentialActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$30,700.00$30,700.00City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 1

$25,840.00     Program Funds Drawdown $30,700.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA90 Cumeford 02903Providenc Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 2/1# of Households 0 1 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,759.49

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$69,759.49

$0.00

$0.00

$0.00

$127,000.00

$69,759.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-7 (47 Powhatan Street Rehab)

$69,759.49

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2010

$127,000.00

To Date

11/01/2009

Direct ( HouseHold )

$69,759.49

Total Funds Expended

Responsible Organization:

$69,759.49

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rejuvenation L.L.C. a non profit development company will rehabilitate this historic two family home.  Upon completing project
Rejuvenation L.L.C. will then sell the property to a homeowner with an income level less than 120% of the Area Median
Income.

Location Description:

This two family home is located within the historic Armory Ditstrict.

City of Providence (Subrecipient) homeownership project completed.

Activity Progress Narrative:

108-7 (47 Powhatan Street Rehab)Activity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$69,759.49$69,759.49City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

$69,759.49     Program Funds Drawdown $69,759.49
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Activity Locations
Address County State ZipCity Status / Accept

NANA47 Powhatan 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 1/2# of Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$62,094.82

$62,094.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-9 (41 Pekin Street Rehabiliation)

$62,094.82

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/30/2010

$62,094.82

To Date

02/01/2010

Direct ( HouseHold )

$62,094.82

Total Funds Expended

Responsible Organization:

$62,094.82

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Smith Hill CDC will renovate this 2 family historic home and sell it to a moderate income homebuyer.  The affordability term is
for 15 years.

Location Description:

Two family historic home located in Smith Hill.

City of Providence (Subrecipient) homeownership project under contract and underway.

Activity Progress Narrative:

Residential RehabiliationActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$62,094.82$62,094.82City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

$62,094.82     Program Funds Drawdown $62,094.82
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Activity Locations
Address County State ZipCity Status / Accept

NANA41 Pekin 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 1/2# of Households 0 1 0.00
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